
CONSULTANT PROCEDURE PROCESS 

KEY EVENT SCHEDULE 

(Process with Interview) 

PROJECT SPECIFIC: BR R600-350 (17347)         FY10 Faster Bridges Project 

REGION: 6        5 Project Locations 7 Structures       

PUBLIC NOTICE PHASE  3  Week Ad  June 25th, July 2
nd

 July 9
th

, 2009        
 

FIRST ADVERTISEMENT    06/25/09      

 

SHORT LIST PHASE 

 SUBMIT SOI/WP                     *07/16/09 

 SHORT LIST PANEL MEETING               08/05/09  

 SHORT LIST APPROVAL  Chief Engineer             08/07/09    

            NOTIFICATION                                                                   08/10/09 

 

SELECTION PHASE 

SELECTION PANEL MEETING (INTERVIEWS)                  *08/19/09  

CHIEF ENGINEER SELECTION/APPROVAL       08/24/09    

NOTIFICATION                                                                    08/25/09  

                

NEGOTIATION PHASE  

 SUBMIT FINANCIAL PACKAGE            *09/09/09      

 AUDIT REQUESTED                 09/09/09      

 AUDIT COMPLETED      09/18/09      

 COST NEGOTIATION MEETING            *09/21/09      

 

FINAL CONTRACT PHASE  

 CONTRACT APPROVAL/EXECUTION             09/28/09     

 

 

 

*Activities that involve consultant  
 


